

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
38	Pinetop-Studios	PSS	Completed	Medium	Port 1495 to SPeters	Michael Milliron	06/30/2022 05:54 PM
37	Pinetop-Studios	PSS	New	High	Port PSS Main Number to FrontDesk in Google Workspace	Michael Milliron	04/11/2022 01:17 PM
36	Pinetop-Studios	PSS	New	High	Payment Page	Michael Milliron	04/27/2023 02:51 PM
30	Pinetop-Studios	PSS	Update	High	Tuya Locks - Web Control - Phase I	Michael Milliron	04/05/2022 03:27 PM
4	Pinetop-Studios	PSS	Closed - No Further Action	Medium	Test Demo Issue 2	Michael Milliron	12/13/2021 10:15 AM
3	Pinetop-Studios	PSS	Closed - No Further Action	Medium	Test Demo Issue	Michael Milliron	04/07/2022 08:51 AM