

## Pinetop-Studios - PSS #6

### Network Cable from PSS to MH

12/19/2021 07:53 AM - Sieu Ngo

<b>Status:</b>	New	<b>Start date:</b>	12/19/2021
<b>Priority:</b>	Med-High	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Description</b> Wasn't present when we had George@mh8 bury the network cable - not enough slack - that line feeds all internet to MH, so needs to be well buried and protected ....  We can get more slack from the "ceiling side" - will need to push out another foot or so - will need to loosen each screw, get more slack, and -bury again .. tempted to even put some concrete on to of that line since too late to put inside electrical conduit first. Try and bury the line at least 4" down.  Mike - to move things along, might grab extra hand - to dig, etc.			