

DWEB - All Hotels, misc - PSS #77

** Paul & Anthony Punch List

01/17/2026 12:57 PM - Sieu Ngo

Status:	New	Start date:	01/17/2026
Priority:	Medium	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Description			
<ol style="list-style-type: none">1. KP Septic Issue2. Work w/ Wyatt - the coin operated dryer working3. Finish drywall/viking grill removal per Fire Marshall Request4. Drywall in kitchen and allow door to unlatch at pool. Drill Lock if needed5. Put in 2nd Cabinet into PSS-200 - 30" space6. PIP PTAC - Bedroom Unit Switch Out with Wired System.7. cut out - mh12 - AC Unit - add outlet to allow either heater or window unit.8. Finish Timber / Marine Rope Fencing - PSS BBQ Area9. Spa Cover to keep in moisture			
DC Stuff:			
Oven / Heater hookup - 2 valve boxes			
Get AC hookup.			
Finish Drywall, Flooring			
<ol style="list-style-type: none">1. Self Closing Spring for Dog Door2. Latch for BBQ Shed Small Door Opening			

History

#1 - 01/18/2026 05:19 AM - Sieu Ngo

- Subject changed from **** Paul's Hit List** to **** Paul & Anthony Punch List**

- Description updated

#2 - 01/21/2026 11:01 AM - Sieu Ngo

- Description updated

#3 - 01/28/2026 09:40 AM - Sieu Ngo

- Description updated