

Pinetop-Studios - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
42	PSS	New	Medium	Sparklight Notes - Residential Location		06/02/2022 08:50 AM
41	PSS	New	Medium	SparkLight Notes - PSS		06/01/2022 12:06 PM
40	PSS	New	Medium	Fire Inspection		05/10/2022 06:44 AM
39	PSS	New	Medium	VA Support		04/25/2022 09:00 AM
38	PSS	Completed	Medium	Port 1495 to SPeters	Michael Milliron	06/30/2022 05:54 PM
35	PSS	New	Medium	Merchant Services - web page.	Angelie Parilla	03/04/2022 08:09 AM
34	PSS	New	Medium	SMS Integration - Garnishing Positive Feedback, Contactless Check In	Michael Milliron	03/03/2022 11:15 AM
33	PSS	New	Medium	Tuya Locks - Web Control - Phase II	Michael Milliron	02/09/2022 06:52 AM
32	PSS	New	Medium	109 - Fridge Outlet - Not working		03/03/2022 11:00 AM
31	PSS	New	Medium	Locks for entrances / exits		02/01/2022 07:41 AM
29	PSS	New	Medium	Web Page for Guest Information	Michael Milliron	08/22/2022 12:59 PM
28	PSS	New	Medium	Hem Up Curtains		01/08/2022 09:29 AM
26	PSS	Completed	Medium	Setup Backup Credit Card Machine	Sieu Ngo	08/15/2022 01:13 PM
25	PSS	Completed	Medium	Remove and sell all ECo Lab supplies		01/31/2022 08:29 AM
24	PSS	New	Medium	Rm 109 - Move Bath Light to MiniLobby		01/06/2022 11:50 AM
23	MHI	New	Medium	DBA Transfer of MHI		01/06/2022 09:26 AM
22	MHI	New	Medium	MH1 - Heater - Fan Motor Replacement		01/06/2022 09:24 AM
16	PSS	New	Medium	Unifi Subnet Configurations on AP	Sieu Ngo	01/04/2022 04:01 PM
15	PSS	New	Medium	Old MH 10 Smart Lock - No		01/04/2022 03:47 PM
12	PSS	New	Medium	Fire Extinguisher Maintenance		12/27/2021 08:16 PM
11	PSS	New	Medium	Main Lobby - PTAC Removal		12/21/2021 07:42 AM
8	PSS	New	Medium	Removing one Window Pane from the Pool Room		12/21/2021 05:36 AM
5	PSS	Completed	Medium	118 Heater		01/06/2022 09:00 AM